4 PROPOSED SCHEDULE

TASK DESCRIPTION		2018																								
		March				April					May				June				July					August			
		5	12	19	26	2	9	16	23	30	7	14	21	28	4	11	18	25	2	9	16	23	30	6	13	20	27
Task	Phase 1 - PROJECT START UP AND BACKGROUND																										
1.1	Start Up Meeting																										
1.2	Review Background Documents																										
1.3	Create Inventories																										
1.4	Green Infrastructure Best Practices																										
1.5	Start Up Meeting with Steering Committee																										
Task	Phase 2 - STAKEHOLDER AND COMMUNITY ENGAGEMENT																										
2.1	Communications and Public Relations Strategy																										
2.2	Meetings with Steering Committee																										
2.3	Seek Input from Agencies																										
2.4	First Community Open House																										
2.5	Summary of Input																										
Task	Phase 3 - RESEARCH AND DRAFT PLAN																										
3.1	Analysis of Values and Issues																										
3.2	Develop Scenarios																										
3.3	Prepare draft plan with Scenarios																										
3.4	Mapping for Draft Plan																										
3.5	Meet with Staff																										
3.6	Revise Draft																										
3.7	Meet with Steering Committee																										
3.8	Refer Draft with Scenarios to Agencies																										
3.9	Second Community Open House																										
3.1	Meeting with Staff																										
Task	Phase 4 - FINAL PLAN																										
4.1	Draft Final Plan Revisions																										
4.2	**Public Hearing** While this is shown in July, consistent with the requested timeline, it is likely that the Public Hearing will be held in September																										
4.3	Updated Plan (Deliverable)																										